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Week of February 5th, 2007 — February 10th, 2007

Development of David Walker Farmstead for Montessori Children’s School

a. The package for this project has been produced and submitted for the March
Development and Advisory Board in Denver.

Accomplishments at Washington’s Headquarters:
a. Washington’ s Headquarters (Phase 1) is 99% complete. The remaining punch list
items are reseeding the historic landscape and the realignment of 30ft of walkway, both
of which will be completed in the spring due to current weather conditions.

Accomplishments Inner Line Drive and Parking lot removal:
a. Cleaned 17,000 linear feet of road material from the Historic Hand Laid Stone
Guitters and reset damaged or missing stones. Due to cold weather conditions, work has
been postponed for alater date.

Work Plan for week of February 12th through February 17th, 2007

Structural Sabilization of Knox's Quarters

a. Preparations for the contracting of Title 111 A/E services have begun.

b. Actual work isto take place in 2 phasesto structurally stabilize the building. A
PMIS project statement for the completion of all the work beyond structural
stabilization is also being developed to bring the structure to a usable condition.

PA Route 23:

a. Thefirst phase of major road improvements will tentatively begin in the park on
February 26, 2007. Route 23 will be closed to traffic and detoured through the park
from 9:00 p.m. through 5 am. Monday through Friday beginning February 1, 2007.
*** See below for more information***




***ROAD CLOSURESAND DETOURS***
West Inner Linealong with Inner Line Spur will remain closed due to unsafe conditions.

Inner Line Drive will be CLOSED and will remain closed until the gutter work is finished
and the road surface has been milled down. The closure will be from the intersection of
Valley Forge Road (RT 23) to Gulph Road thisincludes Inner Line Spur Road, and from
Gulph Road to Artillery Park Picnic Area. The reason for this closure is that in many places
along the Inner Line where the Gutters have been cleaned there is as much as a 6” drop off
from the road surface to the gutter. This drop-off presents a safety hazard to vehicles. Inner
Linewill also be closed to pedestrians and bicycle traffic. The machinery that is being used
presents a hazard to visitors.

Pennsylvania State Route 23 (“ Valley Forge Road”): The first phase of major road
improvements will begin in the Park on February 26, 2007. Route 23 will be closed to
traffic and detoured through the park from 9:00 p.m. through 5 a.m. Monday through Friday
beginning February 12, 2007. The period of construction may last until August, 2007. The
road closure will be from the intersection of RT 23 “Valley Forge Road” and County Line
Road to the intersection of RT 23 and Richards Road. The detour will be clearly identified
with directional signs as well as traffic control flagging personnel.

Thisroad closure will alow the Utility Companies for water, electric, gas and
telecommunications to rel ocate their equipment within the new utility corridor. This utility
corridor realignment is required because of the realignment of RT 23 from County Line road
to Richards sroad. Thisisthe first phase of amuch larger PennDot construction project
which will rebuild the Trooper Road Bridge crossing the Schuylkill River, widen PA Route
422 in both directions and improve the on and off ramps on RT 422 at Valley Forge and
Trooper roads.



